To: Daly, Eric[Daly.Eric@epa.gov]; Richard Cole{rcole@gesoncall.comj
From: Kevin Shaver

Sent: Thur 5/5/2016 5:45:24 PM

Subject: RE: Tentative Calendar for HTC and NFB

That’s the 2™ 1900-55. The first was the first week we were onsite. Are we doing the radon
system under the existing Task Order or will that change? I don’t remember if that’s removal
funds or assessment funding... If we are doing it under the existing one, we can get an IFB
prepared and get that going.

From: Daly, Eric [mailto:Daly.Eric@epa.gov]

Sent: Thursday, May 5, 2016 12:15 PM

To: Kevin Shaver <kshaver@gesoncall.com>; Richard Cole <rcole@gesoncall.com>
Subject: Tentative Calendar for HTC and NFB

Importance: High

Hi:

Attached is the signature page of the 1900-55. That was the first one,
correct?

I am trying to plan ahead but still awaiting some management decisions as
well as funding for the NFB Site. Calendar attached. Thanks

e[ [ Niagara Falls Boulevard Site

o Mobilize at NFB on March 24, 2016 and start Sawdust room build,
woods clearing and gamma survey of woods

=-  Similar assessment strategy to what we performed at Holy Trinity
Cemetery

= Ludlum 2241 with 3*3 probe/Viper ATV
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=-  Data Rams or Dust Tracks
= Radeco
== HPIC

=-  Skid Steers with attachments for woods clearing

o Excavation of soil from GNBC Office/Warehouse Areas

Possibly start on May 29" (Concrete demo work on Sunday)

Need Clean fill for interior spaces

o [IICI Holy Trinity Cemetery Site

o Installation of radon mitigation system

Proposed dates of installation May 25" and 26™.

o Radon canisters and laboratory analysis for post installation sampling

Propose drop on May 31st and pick up on June 3™.

Regards,
Eric

"We must, indeed, all hang together, or assuredly we shall all hang
separately”, Benjamin Franklin

Eric M. Daly

On-Scene Coordinator/Radiological Response Specialist

US Environmental Protection Agency- Region i

ERRD/RPB/PPS
2890 Woodbridge Avenue

ED_001490B_00003125-00002



Edison, NJ 08837
daly.eric@epa.gov
732-321-4350
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